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GOULDS PARK

Milestones
Milestones
GO001 Project Time to Complete 1,328* 23 30OCT99A 18JUN03

Playground
Construction
GO    1155 Construction of Project 0 100 30APR99A

Baseball Field Renovation 2
Bid & Award Cycle
GO    1035 Bid & Award 90 100 16NOV99A 10FEB00A

Construction
GO    1045 Construction of Project 45 100 11FEB00A 31MAR00A

CBO ( Ball Field Lighting )
Design
GO    1105 Design 169 100 30OCT99A 31MAR00A

Dry-Run  & Bldg. Depart. Review
GO    1205 Dry-Run of Design 60 0 01APR00A 30OCT00

Bid & Award Cycle
GO    1210 Bid & Award 30 0 31OCT00 29NOV00

Construction
GO    1215 Construction of Project 60 0 30NOV00 28JAN01

CBO ( Parking Lot Lighting )
Construction
GO    1220 Construction of Project 0 100 30SEP99A

Courts, Renovate
Construction
GO    1115 Construction of Project 45 100 21FEB00A 28MAR00A

Football Field, Renovate
Construction
GO    1145 Construction of Project 0 100 02AUG99A

Gould Wings - Phase 1
Construction
GO    1015 Construction of Project 0 100 30APR99A

Goulds Wings Phase II
Planning
GO     925 Planning 70 100 12AUG99A 21OCT99A

Consultant Selection
GO    927 Consultant Selection 1 0 22OCT99A 30DEC00
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Design
GO     930 Design 120 0 31DEC00 29APR01

Dry-Run  & Bldg. Depart. Review
GO    1100 Dry-Run Of Project Design 120 0 30APR01 27AUG01

Bid & Award Cycle
GO    1000 Bid & Award 270 0 28AUG01 24MAY02

Construction
GO    1005 Construction of Project 390 0 25MAY02 18JUN03

Irrigation Improvements
Planning
GO    1125 See Irrigation Project 1 0 30AUG00 30AUG00

Pool Heater
Bid & Award Cycle
GO    1200 Bid & Award 1 100 07APR00A 18JUL00A

Construction
GO    1250 Construction of Project 1 0 19JUL00A 30SEP00

Recreational Center, Other
Construction
GO    1025 Construction of Project 0 100 13AUG99A
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